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San Francisco Oakland Bay Bridge
Oakland Touchdown - Phase 2

REPORT NO. 968 to DATE May 03, 2012 Th
SHIFT HOUR START 07:00 STOP 16:00 TEMPERATURE
WEATHER O/C, Drizzle

1. Field — No work on site by FWI

2. Received and processed Submittals for PTFE Bearings, PCQCM, Pile Shop Drawings, and DRB Member. RFI
for precast pile Options 1 and 2 and lightweight fill surface stepping and wait periods.
3. Senior Staff Meeting — (Deanna V., Gil K., Bill H., Mehran A.) —
a. Discussion on shifting of work between the OTD project scheduler and the YBITS ISD Coordinator to all
the scheduler to work on both projects efficiently.
b. Submittal of paper diaries into the file is still an issue that needs attention by the Seniors.
c. Need to resolve 500 series CCOs.
4. Scheduled for a kickoff meeting to discuss Central Subway inspection times with the City of San Francisco
5. Official CCO request for bikepath light pole foundations issued by District 04 Design.
6. Upon further review, the typo on Structures Plan sheet 75/109 needs to be revised to reflect a newer reference
sheet in the 2004 Standard Plan sheets.
7. Discussions with Rob Kobal raised the issue of security at the bikepath touchdown. A Maintenance road runs
parallel to the bikepath at this location and potentially allows traffic under and between the future bridges. Issue
was raised with Design and they are aware of the situation. It is minor in comparison to the Gateway Park plan.

SIGNATURE TITLE
Gary Lai, Original Signed Structures Representative

“Caltrans improves mobility across California”




